



## GEMMA WP1 Update

#### Grant Agreement n.2022-1-IT02-KA220-HED-000087512

#### University of Bari





Adam Mickiewicz University Poznań









#### Co-funded by the European Union





WPI Project Management		
₩P2 Integrated model for well-being at work	g and a second	
A2.1 Definition of the conceptual training model		
A2.2 Focus-group in Italy	A	
A2.3 Focus group in Spain	G C C C C C C C C C C C C C C C C C C C	
A2,4 Focus group in Greece		
A2.5 Focus-group in Finland		
A2.6 Focus group in Poland		
A2.7 Practical Design of the integrated framework		
WP3 GEMMA MOOC design and implementation	A	
A3.1 Definition of the course syllabus	A	
A3.2 Instructional design of the course	A	
A3.3 Recordings of MOOC lessons	A	
A3.4 Drafting of MOOC lessons		
A3.5 Translation of contents		
A3.6 Definition of course certification	A	
A3.7 Harmonization of the platform	A	
A3.8 Platfrom presentation		
WP4 Development of GEMMA serious game		
A4.1 Drafting of the structure and game mechanic		
A4.2 Co-design event in Italy	A	
A4.3 Co-design event in Spain		
A4.4 Co-design event in Poland		
A4.5 Co-design event in Greece		
A4.6 Co-design event in Finland		
A4.7 Finalizing the co-created scenarios		
A4.8 Translation of scenarios		
A4.9 Game implementation		

#### Grant Agreement n.2022-1-IT02-KA220-HED-000087512



- An online meeting (1 h) each month for the next six months until the next meeting.
- A new Project Manager Assistant Day by Day
- Acceleration on MOOC syllabus (tomorrow a first idea?)
- Boosting on Serious games First scenario and starting with the organization of the co-design events

56



- An online meeting (1 h) each month for the next six months until the next meeting.
  - Let's take the dates
  - Planning of the next meeting (late march 2024?)



- An online meeting (1 h) each month for the next six months until the next meeting.
- A new Project Manager Assistant
  Day by Day
  - UNIBA is finding a person who will work on the project daily



- An online meeting (1 h) each month for the next six months until the next meeting.
- A new Project Manager Assistant Day by Day
- Acceleration on MOOC syllabus (tomorrow a first idea?)
  - We would try to discuss today on the results gathered in the focus group in order to design a MOOC

## Possible actions GEMMA

- An online meeting (1 h) each month for the next six months until the next meeting.
- A new Project Manager Assistant Day by Day
- Acceleration on MOOC syllabus (tomorrow a first idea?)
- Boosting on Serious games First scenario and starting with the organization of the co-design events
  - Template is ready... tomorrow we will see it.





### Dissemination

 14° International Conference on e-Learning 2023 – 28-29 Septeber 2023 Belgrado

•

- Game based learning for enhancement of new skills
- <u>https://elearning.metropolitan.ac.rs/agenda/</u>
- HELMeTO 2023 5th International Conference on Higher Education Learning Methodologies and Technologies Online September 13-15, 2023
  - Impact of the overwork and renewed work-life balance for higher education professionals after COVID-19 crisis.
- teleXbe 2023 4th Conference Technology Enhanced Learning Environments for Blended Education -29-30 June 2023













# Indik vou for vour attention